
การดำเนินโครงการความร่วมมือ ทางเศรษฐกิจของใทยกับแหล่ง กองทุนของต่างประเทศ



วรัญญา ผู้พิทักษ์ผล

นักวิชาการพาณิชย์ชำนาญการ กรมเจรจาการค้าระหว่างประเทศ








The First Joint Meeting of Lancang-Mekong Cooperation

National Secretariats/ Coordination Units



ประเด็นการนำเสนอ

OI แหล่งเงินทุนความร่วมมือ ระหว่างประเทศ

02 MEKONG-LANCANG


03 MEKONG-ROK

J4 AKEC



05 LESSON LEARNED & WAY FORWARD

แหล่งเงินทุนความร่วมมือ ระหว่างประเทศ



แหล่งเงินทุนความร่วมมือระหว่างประเทศ



กองทุนความตกลงการค้าเสรีที่ใหยร่วมเป็นภาคี

- ASEAN-CHINA GRANT
- ASEAN-Hong Kong, China Free Trade Agreement (AHKFTA) Economic and Technical Co-operation (ECOTECH) Fund
- ASEAN-Korea Economic Cooperation Fund (AKEC)

ACFTA AHKFTA

- ACFTA-WGETC
- ASEAN-CHINA COOPERATION FUND (ACCF)
- ASEAN-China Workshop on Trade Facilitation by the Integration and Innovation of Logistics

- AHKFTA-JC
- Guidelines on Project
 Management of the Economic
 and Technical Co-operation
 Work Programme under
 AHKFTA

- ASEAN-CHINA GRANT
- China-ASEAN Capacity Building Project for Clean Energy Vehicles
- Training Course:
 Implementation of Technology and Innovation in Food Supply Chain

แหล่งเงินทุนความร่วมมือระหว่างประเทศ


กองทุนความร่วมมือระดับอนุภูมิภาคและภูมิภาค

- Mekong-Lancang Cooperation Special Fund
- Mekong-ROK Cooperation Fund
- Asia Pacific Economic Cooperation (APEC)






กรอบความร่วมมือแม่โขง-ล้านช้าง







- จัดตั้งขึ้นเมื่อปี 2558 ประกอบด้วย สมาชิก 6 ประเทศ ได้แก่ กัมพูชา สปป. ลาว เมียนมา เวียดนาม ไทย และจีน
- วัตถุประสงค์ ส่งเสริมความร่วมมือเพื่อ ผลประโยชน์ร่วมกัน และการพัฒนาอย่าง ยั่งยืน ลดความเหลื่อมล้ำ



MEKONG-LANCANG COOPERATION SPECIAL FUND


ความเป็นมา

ในการประชุมผู้นำกรอบความร่วมมือแม่โขง-ล้านช้าง ครั้งที่ 1 เมื่อปี 2559 ผู้นำจีนได้ประกาศจัดตั้งกองทุนพิเศษแม่โขง-ล้านช้าง เป็นเงิน 300 ล้านเหรียญสหรัฐในเวลา 5 ปี เพื่อพัฒนาและเพิ่มขีดความสามารถ ด้านต่างๆ โดยเฉพาะการสนับสนุนโครงการภายใต้กรอบความร่วมมือ

MLC







		//////
ปี 2018	ปี 2020	ปี 202 ไ
จีนได้อนุมัติ 138 โครงการ	จีนได้อนุมัติ 152 โครงการ	จีนได้อนุมัติ 122 โครงการ
ไทยได้รับอนุมัติ 13 โครงการ	ไทยได้รับอนุมัติ 10 โครงการ	ไทยได้รับอนุมัติ 13 โครงการ
โครงการ "Training on Enhancement of Industrial Policy Development for Lancang-Mekong Countries"	โครงการ "Boosting Cross-Border Trade Opportunities in MLC SEZs through R3A and China-Pan Asia Railway Network"	Agricultural area Aquaculture Sustainable New Normal


MLC SPECIAL FUND ปี 202I : การจัดทำข้อเสนอโครงการ


KEY ELEMENT

- ช่วยเสริมสร้างการพัฒนาในมิติต่างๆ ของประเทศสมาชิก
 MLC
- สอดคล้องกับเอกสารแสดงเจตนารมณ์ทางการเมืองของ ประเทศสมาชิก MLC จากการประชุมผู้นำ MLC และ แผนปฏิบัติการระยะ 5 ปี
- สาขาความร่วมมือที่ฝ่ายจีนให้ความสำคัญและจะได้รับการ พิจารณาเป็นลำดับต้น อาทิ การบริหารจัดการน้ำ ป่าไม้ และการอนุรักษ์สิ่งแวดล้อม การส่งเสริมการสอดประสาน ระหว่างแถบการพัฒนาเศรษฐกิจแม่โขง-ล้านช้างกับระเบียง ทางการค้าเชื่อมทางบก-ทางทะเลระหว่างประเทศแห่งใหม่ ความเชื่อมโยง ศักยภาพในการผลิต เศรษฐกิจข้าม พรมแดน

- โครงการที่ก่อให้เกิดประโยชน์ต่อประเทศ สมาชิก MLC อย่างน้อย 3 ประเทศ
- ให้ความสำคัญกับโครงการที่เห็นผลเป็น รูปธรรม และจะต้องมีการจัดทำสื่อ ประชาสัมพันธ์สร้างการรับรู้เกี่ยวกับ โครงการ







Briefly describe the issues or problems in the region or sector that the project seeks to address. Explain causes of these issues or problems. And it should be clearly linked to the project's objectives.

(b) Brief Description

Briefly describe the proposed project, especially its key output and activities. It should be succinct but contain enough information so that the approving bodies can understand how the project achieves its final objective.

(c) Project History

If the project is a recurring project, which means that there are other projects with the same or similar objectives, outputs and activities being currently implemented or having been completed, describe those projects briefly and illustrate how this new project will complement them.

(d) Beneficiaries

Who will directly or indirectly benefit from this project

Project Objective: Vision and mission of the project. If applicable, the project could have more than one objective.

Expected outcome and Project sustainability: How will the project contribute to LMC, and how the contributions are sustained after the completion.


03

กรอบความร่วมมือลุ่มแม่น้ำโขงกับ สาธารณรัฐเกาหลี

กรอบความร่วมมือลุ่มแม่น้ำโขงกับสาชารณรัฐเกาหลี (Mekong – ROK Cooperation)



- * จัดตั้งขึ้นเมื่อปี 2554 ประกอบด้วยสมาชิก 6 ประเทศ ได้แก่ กัมพูชา สปป.ลาว เมียนมา เวียดนาม ไทย และเกาหลีใต้
- ❖ ปี 2556 เกาหลีใต้ได้จัดตั้งกองทุน MKCF เพื่อสนับสนุนการดำเนิน โครงการความร่วมมือระหว่างประเทศสมาชิกที่ได้รับการสนับสนุน งบประมาณจากเกาหลีใต้มาอย่างต่อเนื่อง
- * Mekong Institute เป็นผู้ประสานงานหลักและผู้บริหารกองทุนฯ รวบรวมและคัดเลือกข้อเสนอ โครงการ



MKCF

7สาขา ได้แก่

- วัฒนธรรมและการท่องเที่ยว
- 2. การพัฒนาทรัพยากรมนุษย์
- 3. การเกษตรและการพัฒนา ชนบท
- 4. โครงสร้างพื้นฐาน
- 5. เทคโนโลยีสารสนเทศและการ สื่อสาร
- 6. สิ่งแวดล้อม
- 7. ความท้าทายด้านความมั่นคง รูปแบบใหม่

งบประมาณ

200,000 - 500,000เหรียญสหรัฐ

ระยะเวลาดำเนินการ6 เดือน - 3 ปี

A. Cover page (1 page)



Mekong-ROK Cooperation Fund (MKCF) Project Concept Paper

1.1. Name and Address of Organization	
1.2. Contact Person	
- Name	
- Telephone	
- Fax	
- email	
1.3. Title of Proposed Project / Sector	
1.4. Country(ies) / Region	
1.5. Total Project Cost	
1.6. Duration of Project	
1.7.	
- Signature of the proponent	
- Name	
- Title	

B. Technical (3 pages maximum)

1.1. Introduction	Provide a brief background on the specific development challenge or opportunity the project will address. Indicate the nature of the issue including description of the target population and its regional implication.
1.2. Objective	State the short and long-term objectives of the project and how objectives relate to specific challenges or opportunities in the specific sector in the country and the Mekong region. Also explain how the project promotes cooperation between the Mekong countries and the ROK and contributes to the sustainable development of the Mekong region.
1.3. Description of Specific Activities	Provide the 1) method(s) of approach 2) brief description of the activities to achieve the stated objective(s) 3) how the regional challenges or opportunity will be addressed 4) potential partners in the Mekong region and role of the partners in the project.
1.4. Anticipated Results	Describe the expected outputs, outcomes and impact upon completion of the project.
1.5. Monitoring Framework	Provide indicative measures to monitor and evaluate the results of the project and how the results will benefit or be shared in the Mekong region.

C. Financial (2 pages maximum)

1.1. Financial Statement	Provide a brief statement as to why the proposed activities are feasible both technically and financially.
1.2. Estimated Cost	Provide an estimated budget (total cost), year wise (for multi-year project) and cost share.

The cost proposed including:

A. Direct Cost

5th Call Mekong - ROK Cooperation Fund (MKCF) Projects - Steps & Key Dates

Order of Operation	Schedule (by)
1. The announcement of project proposal submission from the 5 Mekong countries and the	June 14
ROK will be made on the websites of the Governments of the Mekong countries, Mekong Institute (MI) and through a network of MI in the Mekong countries.	
↓	
2. The Governments of the 5 Mekong Countries collect and screen the Project Concept Paper according to criteria (objectives of the MKCF, Mekong-ROK Action Plan) on selection of projects before forwarding them to MI.	July 2: last date for submission of the concept papers to MoFA by proponents. MoFA 5 Mekong countries and ROK submit to MI by July
	7
3. MI receives the Project Concept Papers from the respective countries. MI reviews the Project Concept Papers according to the guideline to shortlist and submits them to the MOFA-ROK.	July 8-22
\downarrow	
4. The Approval Body at the MOFA-ROK selects the projects that will be developed into a full project proposal.	July 23-August 6
↓	
 MI notifies the selected Project Concept Papers to the 6 SOM leaders (5 Mekong Countries and ROK) for their information and support. 	August 9
Proponents of the selected Project Concept Papers will be contacted by MI to submit full project proposals to MI.	August 10-31
<u></u>	
7. In the case revisions are requested on the submitted full project proposal, MI will inform the proponent to revise and submit within specific date.	September 1-15
<u> </u>	
8. MI submits the full project proposals to MoFA RoK and request for approval	September 16



THAILAND'S PROJECTS SUPPORTED BY MKCF

- Comprehensive Training to Increase Efficiency of Rice Production in the Mekong Sub-region
- 2. Promoting Safe Migration for Temporary Migrants to Thailand
- 3. Capacity Building on Circular Economy, Resource and Energy Efficiency for Productivity and Sustainability of Cassava Chain to High Value Products: Cassava Root, Native Starch and Biogas in Mekong Countries
- 4. Sharing of experiences, best practices and lessons learned in controlling COVID-19 outbreaks between ROK and Mekong countries.



ASEAN-KOREA ECONOMIC COOPERATION FUND: AKEC FUND

กองทุนความร่วมมือทางเศรษฐกิจอาเซียน-สาธารณรัฐเกาหลี (ASEAN-Korea Economic Cooperation Fund: AKEC Fund) ของความตกลง AKFTA



- AKEC Fund จัดตั้งขึ้นเมื่อปี 2551
- คณะทำงานความร่วมมือทางเศรษฐกิจอาเซียน-สาธารณรัฐเกาหลี (ASEAN-Korea Working Group on Economic Cooperation: AKWGEC) ภายใต้ AKFTA-IC เป็นกลไกหลักในการขับเคลื่อนการดำเนินโครงการต่างๆ เพื่อขอรับจัดสรรงบประมาณจาก AKEC Fund
 - เกาหลีสนับสนุนงบประมาณจำนวน 500,000 เหรียญสหรัฐต่อปี
 - Guidelines for AKFTA Project Management เป็นเอกสารแนวทาง

กองทุนความร่วมมือทางเศรษฐกิจอาเซียน-สาธารณรัฐเกาหลี (ASEAN-Korea Economic Cooperation Fund: AKEC Fund)



ของความตกลง AKFTA

• ขอบเขตโครงการจะต้องสอดคล้องกับความร่วมมือทางเศรษฐกิจอย่างน้อย 1 สาขา ใน 19 สาขา ที่ระบุอยู่ในความตกลง AKFTA เพื่อสนับสนุนการ ดำเนินการและการใช้ประโยชน์จากความตกลง AKFTA

พิจารณาจัดทำโครงการในรูปแบบ Virtual และ/หรือ กิจกรรมที่ผสมผสานทั้ง
รูปแบบปกติ และระบบการประชุมทางใกล
โครงการที่มีกำหนดระยะเวลาดำเนินงาน 1 ปี จะมีวงเงินงบประมาณไม่เกิน
100,000 เหรียญสหรัฐ และโครงการที่มีกำหนดระยะเวลาดำเนินงานเกินกว่า
1 ปี แต่ต้องไม่เกินกว่า 3 ปี จะมีวงเงินงบประมาณไม่เกิน 300,000 เหรียญสหรัฐ

สาขาความรวมมอ

พิธีการทางศุลกากร	เทคโนโลยีสารสนเทศและชุมชน	เหมืองแร่
การส่งเสริมการค้าและ การลงทุน	เกษตรกรรม การประมง ปศุสัตว์ ป่าไม้	พลังงาน
วิสาหกิจขนาคกลางและ ขนาคย่อม	ทรัพย์สินทางปัญญา	ทรัพยากรธรรมชาติ
การพัฒนาและบริหาร ทรัพยากรมนุษย์	อุตสาหกรรมด้านสิ่งแวคล้อม	การต่อเรื่อและการเดินเรื่อ
การท่องเที่ยว	การแพร่ภาพและกระจายเสียง	ภาพยนตร์
วิทยาศาสตร์และเทคโนโลยี	เทคโนโลยีก่อสร้าง	1//////////////////////////////////////
บริการทางการเงิน	การตรวจสอบและการรับรองมาตรฐาน และ มาตรการสุขอนามัยและสุขอนามัยพืช	



ASEAN – Korea FTA Project Proposal

•	PROJECT	DETAIL
	FRUJECI	DETAILS

Proposal Identification Code:

(to be completed by the ASEAN Secretariat)

Project Title:

Provide a concise project title that captures the essence of the proposed project. Please consider to reflect the main purpose of the project in the title, and not just the project activity or event.

Brief Project Description - 300 words max:

Provide a brief description of the proposed project, its objective and key activities or outputs. It should be succinct but contains enough information to explain to approving bodies how the project will contribute to AKFTA's goals.

Recurring Project: Yes 🔲 No 🔲

If Yes, Previous Project Identification Code:

Indicate whether the proposed project is part of a series of projects (with similar objective(s), outputs, and activities)

Project Duration: < 6 months 🔲 6-12 months 📗 > 12 months 🔲

Proposed Commencement Date: dd.mm.yyyy

Proposed Completion Date: dd.mm.yyyy

Project is considered to have "commenced" as of the date the Implementing Agency/Proponent is informed of the approval and upon receipt of the first disbursement, whichever is later.

Project is considered "completed" when the Project Completion report and unspent balance, if any, is received and verified by the ASEAN Secretariat. The proponent is required to submit the project completion report, which comprise of narrative and financial report, within 60 days after the project is fully implemented.

Participating ASEAN Member States: All

unvoives the participation of all member States but in different ways (e.g., through different levels of assistance) or does NOT involve all Member States, please indicate the reason.

Sponsoring Body

Sectoral Committee/Main Body:

Meeting Number/Date: I dd.mm.yyyy

Working Group/Sub-Committee:

Meeting Number/Date: I dd.mm.yyyy

The proponent may consult with ASEAN Secretariat to identify the most appropriate sponsoring Body for the project.

Proponent's Name and Address:

Contact Person and Contact Details:

Implementing Agency's Name and Address (if different from above):

Contact Person and Contact Details:

Date of Proposal Submission: Click here to enter a date.

Proposed Funding Source(s):

The proponent may consult with ASEAN Secretariat to identify the most appropriate funding source for the project.

Proposed Project Budget (total in USD):

- 2. PROJECT JUSTIFICATION, REGIONALITY AND BENEFICIARIES 600 words max
 - (a) Current Problem—Describe briefly the issues or problems in the region or sector that the project seeks to address. Explain what is causing these issues or problems. Your write-up has to be clearly linked to the project objective.
 - (b) Regionality –Show that the problem or issue affects more than one ASEAN Member State and ROK, and requires regional action.
 - (c) Project History List related projects/activities previously or currently implemented. Describe how this project complements them. For recurring project, please include outputs/ lesson learned from previous project
 - (d) Beneficiaries Please state who will directly benefit from and the stakeholders that will be engaged in this project. The proponent could also identify who could benefit indirectly.

3. PROJECT RESULTS

Project Objective/ Outcome:

The intended physical, financial, institutional, social, environmental, or other development results to which a project is expected to contribute. If applicable, the project can have more than one objective.



1	Outputs	Indicators (to measure the project's	Means of Verification How will information be	
		achievements) How will the project's achievement be measured? Please indicate feasible quantitative or qualitative factor.	collected to support these indicators?	
	Output: What results will the project lead for example any products and services, or changes that are relevant to the achievement of objective(s).	to,		
	Main Activities: List the actions or activities that y	your project will carry out to achieve the	above results/outputs.	
	The project can have more than one result/output. Please add rows above as necessary.			
	(b) Human Resource Inputs – Specify type and number of personnel who are involved the project. If applicable, please include the Terms of Reference of each position in the annexes. (c) Monitoring and Evaluation Arrangements – Describe the plan for how the monitoring and reporting will be carried out. Please note that a progress report is required for project which spans between two financial year and or more than 1 year.			
	the project. If applicable, please include (c) Monitoring and Evaluate monitoring and reporting with the project of the proj	e the Terms of Reference of each tion Arrangements — Describ Il be carried out. Please note that	position in the annexes. the plan for how the a progress report is	
5.	the project. If applicable, please include (c) Monitoring and Evalua monitoring and reporting wi required for project which s PROJECT SUSTAINABILITY —	e the Terms of Reference of each ation Arrangements — Describ Il be carried out. Please note that spans between two financial year a	position in the annexes, be the plan for how the a progress report is and or more than 1 year.	
5. 6.	the project. If applicable, please include (c) Monitoring and Evaluate monitoring and reporting with required for project which is PROJECT SUSTAINABILITY — State how the output(s) of the project model in the project implementation.	e the Terms of Reference of each ation Arrangements — Describ Il be carried out. Please note that spans between two financial year a	position in the annexes. When the plan for how the a progress report is and or more than 1 year. Toject is completed. The completed is a second of the plan for max is will be taken into account.	
	the project. If applicable, please include (c) Monitoring and Evaluate monitoring and reporting with required for project which is PROJECT SUSTAINABILITY — State how the output(s) of the put of th	e the Terms of Reference of each ation Arrangements — Describil be carried out. Please note that spans between two financial year a 300 words max project will be sustained after the pass CUTTING ISSUES — 300 workow gender-related issues aspect	position in the annexes. When the plan for how the a progress report is and or more than 1 year. The project is completed.	
	the project. If applicable, please include (c) Monitoring and Evaluate monitoring and reporting with required for project which is PROJECT SUSTAINABILITY— State how the output(s) of the project how the output(s) of the project implementation participate in the project. (b) Other Cross Cutting Is been adequately taken into POTENTIAL RISKS	e the Terms of Reference of each tition Arrangements — Descrit ill be carried out. Please note that ppans between two financial year each sold will be sustained after the pass cutting is CUTTING ISSUES — 300 work ow gender-related issues aspect on, such as how the project will end succount i.e. Environment, IT, Hunderstein is the count i.e. Environment, IT, Hunderstein is the carried will be account i.e. Environment, IT, Hunderstein in the carried will be account i.e. Environment, IT, Hunderstein in the carried will be account i.e. Environment, IT, Hunderstein in the carried will be account i.e. Environment, IT, Hunderstein in the carried will be account i.e. Environment, IT, Hunderstein in the carried will be account i.e. Environment, IT, Hunderstein in the carried will be account i.e. Environment, IT, Hunderstein in the carried will be account i.e. Environment, IT, Hunderstein in the carried will be account i.e. Environment, IT, Hunderstein in the carried will be account i.e. Environment, IT, Hunderstein in the carried will be account i.e. Environment, IT, Hunderstein in the carried will be account i.e. Environment, IT, Hunderstein in the carried will be account i.e. Environment, IT, Hunderstein in the carried will be account i.e. Environment, IT, Hunderstein in the carried will be account i.e. Environment, IT, Hunderstein in the carried will be account i.e. Environment, IT, Hunderstein in the carried will be account i.e. Environment, IT, Hunderstein in the carried will be account i.e. Environment, IT, Hunderstein in the carried will be account i.e. Environment, IT, Hunderstein in the carried will be account i.e. Environment, IT, Hunderstein in the carried will be account i.e. Environment, IT, Hunderstein in the carried will be account i.e. Environment, IT, Hunderstein in the carried will be account i.e. Environment, IT, Hunderstein in the carried will be account i.e. Environment, IT, Hunderstein in the carried will be account i.e. Environment, IT, Hunderstein in the carried will be account i.e. Environment,	position in the annexes, be the plan for how the a progress report is and or more than 1 year. Toject is completed. The same of the same	
6.	the project. If applicable, please include (c) Monitoring and Evaluate monitoring and reporting with required for project which is PROJECT SUSTAINABILITY — State how the output(s) of the purpose of the project implementation of the project in the project implementation of the participate in the project. (b) Other Cross Cutting Is been adequately taken into portential Risks State the significant potential risk.	e the Terms of Reference of each ation Arrangements — Describil be carried out. Please note that spans between two financial year at 300 words max project will be sustained after the pass CUTTING ISSUES — 300 words how gender-related issues aspecton, such as how the project will en sues - If applicable, state how of	position in the annexes. The the plan for how the a progress report is and or more than 1 year. The project is completed.	

Annex 1 – Budget Proposal Using the budget format provided by ASEC, provide the cost for each of the inputs under the sub-

ing the budget format provided by ASEC, provide the cost for each of the inputs under the subdings.

Annex 2 – Indicative Work Plan

Using the work plan format provided by ASEC, develop a work plan with time frame for each main activity. The work plan should cover the whole period of the project.

Annex 3 – Notation on Additional Supporting Documents

List any relevant additional supporting documents submitted together with the project proposal (report, memorandum of understanding, etc.), which helps understanding the proposed project and its strategy.



End of document

THAILAND'S PROJECT PROPOSAL FOR AKEC FUND 2021

- I. Korean-ASEAN Astronomy-driven Advanced Technology Development
- 2. Research Study for Designing Business Operation Framework/Guidance with Eco-Mind and Societal Responsibility for ASEAN SMEs to Achieve Sustainable Development Goals
- 3. ASEAN Capability Building in Circular Economy (CE) Product Verification of Plastics Packaging in Supply Chain
- Quality Infrastructure for Innovative and Competitive AEC on blood pressure, contact medical thermometer, non-contact medical thermometer and PM2.5 (Opacity Meter)
- ASEAN-Korea Online International Workshop on SMEs Manufacturing for Industry
 4.0 Development
- 6. Application of milk waste as an alternative media for LAB fermentation

THAILAND'S PROJECT PROPOSAL FOR AKEC FUND 2021

- 7. Establishment of a Platform to Develop Ecologically and Environmentally Friendly Urban Management Approach in Specialized Economic Zone of ASEAN Countries with the vision of Korea's model
- 8. ASEAN Space Economy Assessment (Stocktaking)
- 9. Strategic Integration of Electric Vehicle into ASEAN Biofuel Roadmap
- 10. Smart City Ambassadors as Project Catalysts for ASEAN Smart Cities
- II. Cutting the trade cost: A Workshop to Optimize Trade-related Procedures
 Through Exchanges of Best Practices in AKFTA
- 12 Technical Training on Development of Underground Power Plant in ASEAN

05

LESSON LEARNED & WAY FORWARD

POTENTIAL PROJECTS

AKEC FUND

โครงการ Regional Workshop : ASEAN-Korea Dialogue for E-Waste Management" งบประมาณ 91,721.93 เหรียญสหรัฐฯ โดย สศอ. และสถาบันไฟฟ้า

- ศึกษาด้านการจัดการขยะอิเล็กทรอนิกส์ของเกาหลีใต้และอาเซียน
- สัมภาษณ์เชิงลึกหน่วยงานทั้งภาครัฐและเอกชน
- การประชุมเชิงปฏิบัติการนานาชาติ
- กิจกรรมการศึกษาดูงาน
- □ Guideline Handbook for E-Waste Management within ASEAN and Korea
 - ภูมิหลัง
 - การบริหารจัดการขยะอิเล็กทรอนิกส์ของอาเซียน
 - กรอบแนวทางการพัฒนาระบบการจัดการและกฎหมาย
 - เครื่องมือสนับสนุน สำหรับการเก็บรวมรวบ การรีไซเคิล มาตรฐานและกฎระเบียบ
 - แนวทางการดำเนินงานเพื่อการพัฒนา

AKEC FUND





AKEC FUND





MLC PROJECTS OF MINISTRY OF COMMERCE

- โครงการพัฒนาเขตเศรษฐกิจพิเศษข้ามพรมแดน (502,100 เหรียญสหรัฐ)
- 2. โครงการพัฒนาการอำนวยความสะดวกตามแนวชายแดน (499,900 เหรียญสหรัฐ)
- 3. โครงการจัดกิจกรรมเวทีภาคธุรกิจแม่โขง ล้านช้าง (499,800 เหรียญสหรัฐ)
- 4. โครงการพัฒนาพาณิชย์อิเล็กทรอนิกส์ในเขตชนบท (200,000 เหรียญสหรัฐ)

MLC SPECIAL FUND PROJECTS





MLC FUN

โครงการสร้างโอกาสสำหรับการค้าข้ามพรมแดนในกลุ่มประเทศสมาชิกแม่โขง-ล้านช้าง จาก การพัฒนาเส้นทาง R3A และโครงข่ายรถไฟ China-Pan Asia

- 1. ศึกษากฎระเบียบที่เกี่ยวข้องกับ Cross Border E-Commerce : CBEC)
- 2. จัดทำข้อเสนอแนะเชิงนโยบายสำหรับการพัฒนาเขตเศรษฐกิจพิเศษเชียงของให้เป็นศูนย์กลาง CBEC รวมทั้งส่งเสริมการส่งออกสินค้าไทยและอาเซียนผ่านเส้นทาง R3A และเขตการค้าเสรีคุนหมิง
- 3. ศึกษาการใช้ประโยชน์จากเส้นทาง R3A และโครงข่ายรถไฟของจีนที่สร้างเชื่อมต่อลงมาจากคุนหมิงถึง บ่อหาน
- > การลงพื้นที่ศึกษาดูงานที่ด่านอำเภอเชียงของและศูนย์เปลี่ยนถ่ายสินค้าเชียงของ
- การประชุมหารือสถานการณ์ส่งออกนำเข้าผ่านด่านเชียงของร่วมกับหน่วยงานศุลกากรของอำเภอ
 เชียงของ
- การประชุมหารือกับบริษัท CBEC ของจีนในประเทศไทย
- > การจัดเส[่]วนาในประเด็นที่เกี่ยวข้องกับการพัฒนา CBEC ในลักษณะ Focus Group
- E-catalog และ CBEC Course Canvas (การจัดทำรายการสินค้าในรูปแบบเอกสารออนไลน์)
- พื้นที่แสดงสินค้าในห้างสรรพสินค้าเซ็นทรัล ในจังหวัดเชียงใหม่
- ศูนย์การเรียนรู้โลจิสติกส์ร่วมกับบริษัทนิ่มซี่เส็ง
- ร้านค้า Online CBEC
- การศึกษาข้อมูลเพื่อทดลองจดทะเบียนขอใบอนุญาตอาหารและยา
- การประชาสัมพันธ์การดำเนินโครงการภายใต้ MLC ผ่านสื่อออนไลน์

Timeline ภาพรวมโครงการ "สร้างโอกาสสำหรับการค้าข้ามพรมแดนในกลุ่มประเทศสมาชิกแม่โขง-ล้านข้าง จากการ พัฒนาเส้นทาง R3A และโครงข่ายรถไฟ China-Pan Asia"




MLC SPECIAL FUND PROJECTS





WAY FORWARD.....



Best practices

Potential of the funding country